## **Project Planning Phase**

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	6 March 2025
Team ID	149312
Project Name	Cryptocurrency Dashboard
Maximum Marks	5 Marks

Team Leader	Affrin.w
Team Member	Devadarshini.R
Team Member	Divya.M
Team Member	Amalisubiksha.S

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

Sprint	int Functional User Story User Story / Task Requirement (Epic)		Story Points	Priority	Team Members	
Sprint-1	UI Setup	USN-1	Set up React.js project structure with necessary dependencies		High	Sidhartha
Sprint-1	Home Page & Navigation	USN-2	Create a homepage 7 displaying top cryptocurrencies & trends		High	Sidhartha
Sprint-1	API Integration	USN-3	Fetch real-time cryptocurrency data from API & display on UI	om API		Sidhartha
Sprint-2	Exercise Listing	USN-4	Dynamically list cryptocurrency data with price and volume	ryptocurrency data with		Sidhartha
Sprint-2	Exercise Details Page	USN-5	Create a detailed page 7 High showing price charts, market cap & trends		Sidhartha	
Sprint-2	Filtering Feature	USN-6	Enable filtering of cryptocurrencies based on	6	High	Sidhartha

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			market cap, volume, and price changes			
Sprint-3	UI Enhancement	USN-7	Improve UI/UX with interactive charts and better styling		Medium	Sidhartha
Sprint-3	Error Handling	USN-8	Implement error handling for failed API request	10	Medium	Sidhartha
Sprint-4	Search Feature	USN-9	Allow users to search for cryptocurrencies by name.	10	High	Sidhartha
Sprint-4	Responsive Design	USN-10	Ensure responsiveness for mobile & tablet views	10	Medium	Sidhartha

## Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 Mar 2025	2 Mar 2025	20	2 Mar 2025
Sprint-2	20	6 Days	3 Mar 2025	4 Mar 2025	20	4 Mar 2025
Sprint-3	20	6 Days	5 Mar 2025	6 Mar 2025	20	6 Mar 2025
Sprint-4	20	6 Days	7 Mar 2025	8 Apr 2025	20	8 Apr 2025